


**Moorhead Letter of Map Revision (LOMR) Schedule**

**April 1, 2015**

Certification Area	Pending Construction	Anticipated Construction Completion	Estimated LOMR Application Submittal	Earliest Estimated LOMR Approval <sup>1</sup>
Country Club Area (South of Caddy Ave)	No	NA	May 2015	March 2016
50th Avenue South Area	No	NA	May 2015	March 2016
Woodlawn Park Area	Yes	June 2015	August 2015	June 2016
Country Club Area (North of Caddy Ave)	Yes	Sept 2015	November 2015	September 2016

<sup>1</sup>Earliest Estimated LOMR Approval date is based on the Horn Park LOMR Submittal schedule that includes time for review and public comments.



**Country Club Area LOMR**

**Woodlawn Park Area LOMR**

**Horn Park Area LOMR  
(Effective August 14, 2015)**

**50th Ave South Area LOMR**

**LOMR Areas**

**FEMA LOMR Submittal Areas**



**HoustonEngineering Inc.**  
1401 21st Avenue North Fargo ND 58102

701.237.5065